

Community Focus Statement A: Preserve and enhance the rural characteristics of Morongo Valley

Action Statement A.7: Expand the network of multi-use trails around Morongo Valley.*

Benchmark: Establishment of a trail management.

Benchmark: Establishment of a trail management or advocacy group to develop additional trails and a plan that outlines future planned trail construction. **Champion:** Volunteer group or person or can be identified by the community **Estimated Cost:** Multi-use trail cost: ADA-compliant asphalt for bicycle and pedestrian facility = \$30 per linear foot; Decomposed granite material suitable for pedestrians/equestrians = \$20 per linear foot.

Ac	tion	Action Leader	Timeline	Resources
1.	Hold a meeting to create a trails management and advocacy group.	Champion	Month 1	Morongo Basin Active Transportation Plan https://www.facebook.co m/MorongoBasinATP/ Caltrans Active Transportation Program http://www.dot.ca.gov/h q/LocalPrograms/atp/ind ex.html Morongo Valley Community Services District http://www.92256.net/cs d/ Park, trail, and recreation grant funding http://www.thegranthelp ers.com/municipal- grants/parksrecreation- grants http://www.americantrail s.org/resources/fedfund/ http://www.fhwa.dot.gov /environment/recreation
2.	Meet with Morongo Valley Community Services District (CSD), County Regional Parks and County Special Districts to identify a potential entity responsible for development and maintenance of future trails.	Trail Advocacy or Management Group	Month 1	
3.	Identify strategic locations for potential trail development, including those that would connect or expand existing trails.	Trails management or advocacy group with support from responsible entity and community members	Months 2 – 6	
4.	Work with property owners and utility companies to gain public access easements to utility corridors and/or explore donation of trail space.	Trail management or advocacy group, with support from utility providers, property owners and responsible entity	Month 6 – onward	
5.	Draft and adopt a plan that outlines proposed trail projects/networks. 6. Apply for grant funding for trail construction.	Trail management or advocacy group Trail management or advocacy group	Months 6 – 12 Months 12 – 18	
	7. Incorporate proposed trail projects	and responsible entity Responsible Entity	Month 18 –	al trails/ http://www.railstotrails.or g/build-trails/trail-
	into the 5-year CIP or budget. 8. Start construction on community trails.	Responsible Entity	Year 5 Month 18 – Year 5	building- toolbox/acquisition/finan cing-and-funding/





Action		Action Leader	Timeline	Resources
9.	Continue ongoing operation and maintenance of community trails.	Responsible entity, Trails management or advisory group, with support from community organizations, schools, churches, volunteers	Years 1 – 5	http://www.parks.ca.gov/?page_id=24324 US Bureau of Land Management https://www.blm.gov/california
10.	Market Morongo Valley as bike touring destination	Group with County Tourism	Year 1-5	

^{*}Morongo Basin Active Transportation Plan was accepted by the Board of Supervisors in 2019. The Plan identifies opportunities for active transportation for the Morongo Basin Region. The plan can be used as a resource for transportation grants for walkways and bike paths

